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Color Key

1U B Installed 1U
1U [ 7 Ready forinstallaton 1 U
1U °| Built but not fully tested
1U B still being built

1U BB Not even started building

1U [ | TBD

Status as of 5 October 2011

ISC R4

ISC HAM 1 and HAM 3 Rack R4 Layout

41 U

I CM Servo

LSC Demod Concentrator 2
LSC Demod Concentrator 3
ASC Demod Concentrator 2
ASC Demod Concentrator 3
LSC RFPD Interface

WES Interface

SUS Sat Amp (HAM 3

.l ISC Whitening Chassis (HAM 3)

Picomotor Interface x2 (HAM 3 & ISCT1/IOT1)

Dual QPD Transmpec?ance Amp (HAM 3)
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