



DOCUMENT CHANGE NOTICE (DCN)

DOCUMENT No. (DOC-REV-GP. ID) D980180-A-D	TITLE SEI HAM First Article Test Layout, LVEA (Hanford)	NEW REV. B
---	--	-------------------

CHANGE DESCRIPTION (FROM/TO): Incorporated the following changes to the drawing:

- 1) Located the HAM13 Chamber from the LVEA walls (instead of the wall columns) and indicated a positioning tolerance
- 2) Added a note that the HAM13 chamber is to be set to the same height as the WHAM⁶ chamber, with about 1/2 the bolts and not grouted to the floor. *D. Coyne*
- 3) Modified note 5 to indicate that the chamber doors will most likely be placed with the flange down on a pallet as opposed to the vertical ^{previously} position indicated on the drawing. *D. Coyne*
- 4) Designated the HAM chamber as HAM13 (the PSI designation)

REASON FOR CHANGE: Clarification

ACTION: Incorporate change Attach DCN to drawing(s) Other action (specify):

<p>DISPOSITION OF HARDWARE (IDENTIFY SERIAL NUMBERS)</p> <p><input type="checkbox"/> No hardware affected (record change only)</p> <p><input type="checkbox"/> List S/Ns which comply already:</p> <p><input type="checkbox"/> List S/Ns to be reworked or scrapped:</p> <p><input type="checkbox"/> List S/Ns to be built with this change:</p> <p><input type="checkbox"/> List S/Ns to be retested per this change:</p> <p><input type="checkbox"/></p> <p><input type="checkbox"/></p> <p><input type="checkbox"/></p> <p><input type="checkbox"/></p>	<p>DCN DISTRIBUTION (X=incl. docs)</p> <table border="0"> <tr> <td>Althouse</td> <td>Barish</td> <td>Coles</td> </tr> <tr> <td>X Coyne</td> <td>Lazzarini</td> <td>Lindquist</td> </tr> <tr> <td>Raab</td> <td>Sanders</td> <td>Shoemaker</td> </tr> <tr> <td>Stapfer</td> <td>Tyler</td> <td>Weiss</td> </tr> <tr> <td>Whitcomb</td> <td>Zydowicz</td> <td></td> </tr> <tr> <td>X Asiri</td> <td colspan="2">MATHEARNY</td> </tr> <tr> <td>X Barton</td> <td></td> <td></td> </tr> <tr> <td>X Fine</td> <td></td> <td></td> </tr> <tr> <td>X Savage</td> <td></td> <td></td> </tr> </table>	Althouse	Barish	Coles	X Coyne	Lazzarini	Lindquist	Raab	Sanders	Shoemaker	Stapfer	Tyler	Weiss	Whitcomb	Zydowicz		X Asiri	MATHEARNY		X Barton			X Fine			X Savage		
Althouse	Barish	Coles																										
X Coyne	Lazzarini	Lindquist																										
Raab	Sanders	Shoemaker																										
Stapfer	Tyler	Weiss																										
Whitcomb	Zydowicz																											
X Asiri	MATHEARNY																											
X Barton																												
X Fine																												
X Savage																												

SAFETY, COST, SCHEDULE, REQUIREMENTS IMPACT? No Yes (If yes, enter Change Request number)

<p>APPROVALS:</p> <p>ORIGINATOR: D. Coyne <i>D. Coyne</i></p> <p>TASK LEADER: M. Fine <i>M. Fine</i></p> <p>GROUP LEADER: D. Coyne <i>D. Coyne</i></p>	<p>DATE</p> <p>3/5/98</p> <p>3/5/98</p> <p>3/5/98</p>	<p>OTHER APPROVALS (specify)</p> <p><i>F. Asiri</i> (SEI HAM Test Director)</p>	<p>DATE</p> <p>3/5/98</p>
<p>DCC RELEASE:</p>			