
Management of the Advanced LIGO Seismic Isolation System Development

**Answer to Question 8 at the NSF Review
Nov 2003**

Carol Wilkinson, Dennis Coyne

8. How is the advanced seismic isolation system development being managed?

SEI Roles

- **SEI Leader (Larry Jones, acting)** who manages the entire SEI project.
 - » Reports to Advanced LIGO Project Manager
- **SEI Cognizant Scientist (Joe Giaime)** who oversees the science aspects of the SEI project
 - » Reports to, and is directed by, SEI Project Leader
- **SEI Cognizant Engineer (Larry Jones)** who oversees the technical and project aspects of the SEI project
 - » Reports to, and is directed by, SEI Project Leader
- **ETF Leader (Brian Lantz)** who leads and manages the ETF effort.
 - » Reports to, and is directed by, SEI Project Leader

Revised Advanced LIGO Organization

