

LVEA Equipment Room Rack C1

41 U

2 U		RF Patch Panel 1
2 U		RF Patch Panel 2
2 U		RF Patch Panel 3
2 U		RF Patch Panel 4
2 U		RF Patch Panel 5
2 U		RF Patch Panel 6
3 U		Aeroflex 2023A Diagnostics
2 U		9.099 / 8.684 MHz Oscillator
1 U		9.099 / 8.684 MHz Distribution Amplifier
1 U		9.099 / 8.684 MHz Harmonic Generator
1 U		9.099 / 8.684 MHz Harmonic Power
1 U		2nd Harmonic Distribution Amplifier
1 U		3rd Harmonic Distribution Amplifier
1 U		4th Harmonic Distribution Amplifier
1 U		5th Harmonic Distribution Amplifier
1 U		10th Harmonic Distribution Amplifier
1 U		15th Harmonic Distribution Amplifier
1 U		Low Noise Power Supply
2 U		24.078 / 22.993 MHz Oscillator
1 U		24.078 / 22.993 MHz Distribution Amplifier
2 U		71 MHz Oscillator
1 U		71 MHz Distribution Amplifier
1 U	Not even started building	Beam Diverter Controller
1 U	Not even started building	Beam Diverter Controller
1 U	Still being built	8 Channel Coil Driver

Color Key

1 U	Installed
1 U	Ready for installation
1 U	Built but not fully tested
1 U	Still being built
1 U	Not even started building
1 U	TBD

Status as of 15 September 2011

LIGO-D1001427-v2

LVEA Equipment Room Rack C2

